



Perkins Eastman | *DPC*

Lowell High School

Project Schedule PSR (Preliminary Schematic Report)

School Building Committee March 2, 2016

	P																						
	February				March					April				May				June					
	6-10	13-17	20-24	27-28	1-3	6-10	13-17	20-24	27-31	3-7	10-14	17-21 (school vacation)	24-28	1-5	8-12	15-19	22-26	29-31	1-2	5-9	12-16	19-23	26-30
			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
PDP	[Blue bar]																						
Local Actions & Approvals																							
Submit PDP to MSBA				24																			
City Council Vote to Accept SBC Recommendations				28																			
MSBA Review of PDP																							
Address PDP Comments																							
PSR																							
City Meetings																							
City Council																							
School Building Committee																							
SBC Facilities Sub-Committee?																							
Finance Sub-Committee?																							
Educational Meetings																							
ELT Meeting																							
Community Meetings																							
Community Meeting																							
Final Evaluation of Alternates																							
Refine Plan Options																							
Cost Update																							
Review and Evaluate Plan Options																							
Select Preferred Plan Option (1 Option)																							
Ongoing Existing Conditions Investigations																							
Geotechnical Investigations (Existing Site, Cawley)																							
Traffic Study Existing Site																							
Additional Existing Conditions Investigations																							
Authorization to Proceed with Additional Services																							
Additional Hazardous Materials Investigations/Report (Existing Site All Buildings)																							
Additional Structural Investigations/Report (1922 Bldg./ Freshman Academy)																							
Additional Geoenvironmental Investigations (Existing Site Phase II, Cawley Phase I)																							
Additional NHESP (National Heritage Endangered Species Program) Cawley																							
Additional Traffic Study Cawley																							
Additional Property Survey Cawley																							
Additional Test Pits																							
Local Actions & Approvals																							
Assemble PSR Report																							
SBC Vote to Submit PSR																							
Submit PSR to MSBA																							
MSBA Review of PSR																							
Facilities Assessment Sub-Committee Meeting (FAS)																							
Address PSR Comments																							
MSBA Board Meeting PSR Approval																							
Regulatory Agencies Introductory Discussions: City to Advise?																							



Note: 30 Day Notification Period Required
 Schedule Pending Ongoing Discussions w/ Engineer
 Pending City
 Schedule Pending Ongoing Discussions w/ Engineer