



Notice To Proceed

Christopher Hayes
City of Lowell
375 Merrimack Street
Lowell, MA 01852


RE: Connector Trail – Time Extension Amendment
Contract No.: P20-3337-G09

Dear Mr. Hayes,

The following is provided as formal authorization to proceed with the time extension amendment to your MassTrails Grant project as described in your proposal for the Connector Trail Project. The authorization is effective as of the date signed below and the reimbursable portion of the project is not to exceed the grant amount of \$180,000. All work is expected to be completed by June 30, 2021.

Department oversight will be provided by **Amanda Lewis**, MassTrails Program Manager. All official project correspondence, invoices, and Requests for Information must be submitted to the Project Manager at amanda.lewis@mass.gov, unless otherwise specified.

Sincerely,


Patrice Kish
Chief, Design and Engineering

6/16/20
Authorization Date

cc: Robert Boncore, Director of Contract Administration & Procurement
Libby Knott, MassTrails Grants Coordinator
Amanda Lewis, MassTrails Program Manager

COMMONWEALTH OF MASSACHUSETTS · EXECUTIVE OFFICE OF ENERGY & ENVIRONMENTAL AFFAIRS

Department of Conservation and Recreation
251 Causeway Street, Suite 600
Boston MA 02114-2119
617-626-1250 617-626-1351 Fax
www.mass.gov/orgs/department-of-conservation-recreation



Charles D. Baker
Governor

Karyn E. Polito
Lt. Governor

Kathleen A. Theoharides, Secretary, Executive
Office of Energy & Environmental Affairs

Jim Montgomery, Commissioner
Department of Conservation & Recreation