

Flood Relief Tank At Windward & Douglas

▶ 1.83 Million Gallon Underground Storage Tank

▶ Mitigates flooding for large rain events (up to 25-year recurrence intervals)

▶ Contractor

▶ Waterline Industries

▶ Cost


▶ \$14.3 Million

▶ Schedule

▶ Tank Construction: April 2025- Oct. 2026

▶ 2 Week Douglas Road Detour: May 2026

▶ Final Paving: Spring/Summer 2027



Flood Relief Tank Schedule													
	Apr-25	May-25	Mar-26	Apr-26	May-26	Jun-26	Jul-26	Aug-26	Sep-26	Oct-26	Nov-26	Apr-27	May-27
Douglas Rd Storage Tank Construction	[Blue bar]												
Douglas Road Detour					[Blue bar]								
Final Paving										[Blue bar]			

Wastewater Contact

Tim Brinkman | Email: tbrinkman@lowellma.gov | Phone: 978-674-1618

